PRIVATE · AMBER ONLY · DO NOT HAND OVER

Michele meeting: prep sheet

Friday, September 25, 2026 · Be-YOU-tiful Boutique · launch target Oct 15 · $1,000 flat, $500 deposit logged in Assembly 9/4 (check), $500 due at go-live.

1. Decide before you sit down: scope vs. the $1,000

The Sept 2 proposal covers the theme, pages, store setup, first 12 products, 30 days of support, and **excludes** paid apps such as loyalty. The five items in your text to Michele add work the proposal does not mention. I'm not making the call for you, just flagging it.

ITEM	IN THE PROPOSAL?	EFFORT
About page written	Yes (she supplies 3–5 sentences)	Small
Site review → edits	Yes (2 rounds)	Small–medium
Epos + Faire product sync	No (proposal: first 12 products loaded together)	Medium
Rewards (Epos REST API + Shopify Admin API + Zapier webhook)	No (loyalty apps excluded; this is a custom build)	Large
Test custom plugins	Implied	Medium

Options: fold it in as goodwill, send a short one-page addendum with a price for Epos/Faire sync + rewards, or split rewards into phase 2 after Oct 15. Sending an addendum before you start the rewards build keeps it clean. Also: she pays for no rewards app, but Epos or Faire may charge for their sync; verify that before promising "no fees".

2. Ask Michele in the meeting

Address: 264-A or 264 W Marion Ave? (she said "wrong address but right logo image" on the logo request; Assembly and the site say 264-A)

Hours: confirm Mon 11–4, Tue–Fri 10–5, Sat 10–4, Sun 10–5. Assembly CRM still says Tue–Fri 10–5, Sat 10–4, Sun–Mon closed.

Surname: "Mansfield" was inferred from her Facebook URL.

Palette: the proposal promised "clean white, thin black frames". We moved to pastels after design approval. Has she seen the pastel version and said yes?

Epos: which Epos plan is she on, can she reach the back office and install the sync app, and will she share API keys? Does she already have a Faire account?

Rewards rules: points per $, reward size, join and birthday bonus, expiry (blanks on packet page 4).

Policies: real shipping, pickup and return terms (I removed unconfirmed delivery-time and return promises).

Aundrea Pedigo: should she be listed on Contact? Who else should get portal access?

3. SEO is out

Removed from the packet and from the to-do list. The Sept 2 proposal never included SEO work. The only SEO wording left in the repo is your agency tagline in the print booklet ("web design, SEO & business tools") and Shopify's built-in page titles, which come with the theme. Assembly still needs the same clean-up (see section 5).

PRIVATE · AMBER ONLY

Risks and what I'd fix in the records

4. Status facts to have in your head

Store	Michele's store `v0m0hb-x3` (shopbeyoutifulboutique.com). Verified at 2:57 PM via Shopify CLI: our theme `be-you-tiful-1-2-0` (id 192212107628) is now **published** (Horizon is unpublished), but the storefront still redirects to `/password`, so the public sees nothing until you remove it. Three stray themes are unpublished; ask before deleting them. Do not touch `kw59hc-k1`.
Built	Hero slideshow, four Look pages with priced pieces, nine automated collections, About / Visit Us / Contact / Questions / Size Guide pages, Search & Discovery installed, forms, product template with fit notes.
Test data	18 TEST — products (tag `test-product`), six accessory images are AI-generated illustrations. Archive all before launch or they will collide with the Epos sync. Do not present the illustrations as real product photos.
Photos	Correction: real photos exist in `LocalStorm/Work/Be-YOU-tiful Boutique/photos-in` (287 files): 49 high-res in-store try-ons (all 1200px+, plus cutouts), 24 compliments shots, banner, logos, and categorized WebP sets (dresses, tops, shoes, handbags, jewelry, mannequin, looks). The 414px caveat applies only to the old Facebook thumbnails. Also from her TikTok and Instagram. Not yet wired into the theme or the look pages.
Check first: hero	The committed hero (`runway` section, commit b95fae0 on 9/21) still shows prev/play/next buttons and the heading "The boutique edit". Your Sept 20 direction was no controls and no words, and the status doc says that v3 was built. Confirm which version is on Michele's draft theme before you show her the homepage.
Not done	Real products, publish, policies confirmed by Michele, Epos/Faire sync, rewards, custom app install (`be-you-tiful` app is not installed on her store yet), forms tested by real submission, Lighthouse and accessibility pass.

5. Assembly clean-up (Studio → Be-YOU-tiful Boutique Shopify Website)

- Phase reads **Final revisions**, progress 65%. "What's happening now" and "Next from the client" are **empty**. The Sept 3 plain-words 3-step text is gone. Refill them with the five steps.
- Warning banner lists generic vault items she doesn't owe: Team bios, Service & product copy, Testimonials & reviews, Legal & policy copy. Trim to what's real: photos and About answers.
- CRM company custom field for store hours is outdated (Sun–Mon closed).
- Remove any SEO task/request. The page below the fold (milestones, requests) needs a scroll I couldn't do in the background; I'll finish it with the app in front.

6. Repo records that are now wrong

README.md	Build state was 2026-09-12 and hours were old. **Fixed today.** Hero row now notes the conflict below.
docs/looks.md	Retitled to "hero slideshows". **Fixed.**
docs/preview/*.html, decisions.html, client-portal README	Said "Sunday – Monday: Closed". **Source files fixed;** the already-rendered PDFs (decisions, booklet, proposal, previews) still show old hours.
AGENTS.md / CLAUDE.md	Neither file exists in the repo, though the project instructions and the launch prompt call for them.
Project doc `beau-bou-theme-status.md`	Frozen at v3 (Sept 20) — missing test catalog, look pages with priced pieces, handoff pages, Epos/rewards plan, SEO removed.

Not medical, legal or financial advice: scope and pricing are your call. Nothing here has been sent to Michele.