PRIVATE — AMBER ONLY, NOT FOR MICHELE

Prep sheet — 9/28 meeting

Confirm with Michele today (open decisions)

Palette — settled, not open. It has always been grays/white with teal (peacock) as the accent. There was never an ivory/lavender/blush direction from Michele — an earlier internal note wrongly said there was; that was corrected 9/28 and removed. Confirmed directly in her own hand on the contract's decisions page: "The teal accent band — Love it, keep it" is checked. Nothing to ask her about here.

Hero — verified live, matches the plan. The homepage hero is the still "Shop Styles" gallery grid (no slideshow, no autoplay), matching Michele's own "Yes, build it" on the contract. Confirmed 9/28 by pulling both the published theme and the unpublished draft directly from Shopify (not just git history) — both have the gallery layout saved, nothing is set to the slideshow/carousel layout. Nothing to ask her about here either.

Homepage design v1 approval card is stale. Assembly's "Homepage design v1" card still has the old design PDF attached, not today's live homepage. Swap in a fresh render before or during this meeting so what's pending her approval actually matches what she's looking at.

Assembly (Client Studio) — last verified 9/25: phase "Final revisions," 65%, five milestones added (Content received + QA complete unchecked, Domain status updated, SEO removed).

Status recap (from this morning's review — not yet discussed with Michele)

- **Custom app is real infrastructure now, not scaffolding:** installed on v0m0hb-x3 with all 18 scopes, live on Railway at app.be-you-tifulboutique.com since 9/25, webhooks wired for orders + customers. This is the Shopify Admin API piece Steps 3 and 4 need — no more access setup, just the sync/rewards logic itself.
- Both beau-bou and beau-bou-app repos are clean, no uncommitted changes, pushed to origin/main.
- Live theme on v0m0hb-x3 is beau-bou/main (id 192420839788), GitHub-connected. be-you-tiful-1-2-0 is unpublished.
- Storefront still redirects to /password — nothing public. Never touch kw59hc-k1 (your own store).

Not done yet — don't imply otherwise in the meeting

- Real products, policies confirmed by Michele, actual Epos/Faire sync logic, actual rewards logic (API access is in place, the build itself isn't started)
- "looks-next" photo picks (10 shortlisted full-body try-ons in docs/looks/looks-next.json) not yet added — need your picks

- Forms not tested by real submission; no Lighthouse/a11y pass yet; storefront password not removed
- 18 TEST — products / 55 variants still loaded, archive before launch; six accessory images are AI-generated placeholders, swap before launch

Scope guardrail

The original $1,000 proposal covers a theme + loading the first 12 products. Epos/Faire sync and the rewards build are extra scope beyond that proposal. You're currently folding them in at no extra charge — worth deciding today whether that stays true, becomes a phase 2, or gets a small addendum, especially since the rewards build alone is real engineering hours (see the separate build guide — rough estimate 10–16 hours all in).

Talking points for the sync/rewards conversation

- Lead with the Epos back-office app (native two-way sync) for Step 3 — it's a checkbox-level setup, not custom code, and it's the text you already sent her.
- For Step 4 (rewards), frame it as "no monthly app fee" vs. Smile.io/Rivo/LoyaltyLion/Yotpo, which is true and a real selling point — pricing sheet is in the separate handout.
- Get her actual point/reward-value preferences today (page 4 of her packet) — that's the one thing blocking you from starting the rewards build.
- Ask whether she's on Faire yet — if not, Faire sync is moot until she signs up.